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S Stetus of Projects
) ) %w' ﬁvgﬁou
1 February 1957
All Bremches _
Geographic Intelligence Review
Project Scheduled |
Ko. Project Title Initiated Publication Status of Work
60.1435 MR =51 23 May 56  Fed 1957 To Reproduction 29 Jasmary.
60.1501 MR-52 31 Jan 57 Marea 1957

Approved For Release 2001/08/27 : CIA-RDP60-00346R000100410001-5
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. Far 2¥8t/Pacific - 1 February 1957

Broject Project Date v
Ho. Title Aralyst Regquester Initiated Due Date Btatus of Work »
61.1211 Geog. of Dee 53 Open Delayed |

Ningedia ‘ :

Sulyusn

Chaher dmted 25X1A

Shensi 27 Gt 53

s

CIA/RR-G 25X1A ,
61.1212 Geog. of  Doe 53 Msp 13770 (Sinkiang

Sinkiang Transporistion). Work

CIA/RR-G in progress.

, 27 0et 53

61.1214 Changes - ¥/ag Dec 53 Open Low priority.

in Prov.

Arens, Chins 25X1A

1949-53

6/I or & 25X1A
61.1238 Feb Sh March  Draft completed during

January and ready for
dated Braach Chief review.

1 Feb 54 Msp and overlsy
production probleas
discuesed with D/cC.
Completion of meps
scheduled for late

25X1A March.
61.1273 Physical/ 4 Oct 5% Open Delayed until completi:
Cultural of 61.1238.
Geog. of
Tibet dated
CIA/RR-G 2BXAA 2T Oet Sk
61.1345 E aud E - USAF . 23 May 55 ADTIC reseazch
25X1C Fm RR -G
61.1357 2k Juli 55 Open This will pot be worke)
. on until completion of
- 25X1C 61.1359. (Former
atd. 2k snalyst hed completed

Jun 35

50% of researcih).

Approved For Release 2001/08/27 ~C8A-RDP60-00346R000100410001-5
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Far East/?acificz - i Pebruary 19497

Projaect
No.

Project
Title

Apalyst

Requester

Date
Inttiated

Due Date

fitatus of Work

51.1359

- 25X1C

CIA/RR-GR

25X1A

2 Jurt 55

23 Jul 55

Fabruary

Y 13008 1 RV VTR T g™ S

Text 1;’ 3 vomplete; #1131 ©
probably be flnighed
duariag Febraary.

v s g

Y e e o

i 61..1380 Regiona

Analysis

Zelf-

I

RE Thailand

CIA/RR-G

25X1A

inltizted

Maroh

Emm————

Amticipated vhei draft
#3111 be corpleted dulng
febr ary. ‘

L TR TR

E
E

| 61.141k
| 25X1C

FEand ¥

CIA

AFOLE

-GR

14 Mar 55

Opas

AOTTT vessarch .
Iow sriority.

60 a 1!&39 _

25X1A

25X1C

61,1445

25X1A

25X1C

22 Jun 56

24 Jun 56

B Coc inif of;
prolect completed by D,:”Ga_'
sod delivered to requesh
Second bhalf will he
finlzhed apd delivered 1
Feb. Area G-bH: Provie
zional overlsys complets:
and deilverat t¢ requestd
for review. Firal com-
pleton and printing _
rending resulte of revia
Area G-11l: Collection o
nap materials pertially
completed. Ares SCH-1:
Requirements for photo
covers have been suli-
witted to D/GP.

: :"J}. w lh )“a

dated
23 Jun 55
extended

23 Jul =6

Q})@ 3

bton ST RN mst o e

Approved For Release 2001/
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4 Far Bede/Facific -~ 1 Februery 1957

Project Project Date
¥o. Title Anaivst Requester Initinted  Due Date Siatus of Work
561.1440  Ditto for
25X1C
. CIA/HRGR
61.14%0 Ditto for .
* 25X1C
CIA/RE-CR -
61L. 451 Ditso for
— o
CIA/RR=-GR
$51.1432 Ditso Tor
25X1C
CIAJRR-GE
- 51.1453 Ditte fow
25X1C
CIA/RR-GR
£51.31458  Ditie for
: * 25X1C
CIR/ER-CE
 51.3455  Ditto for
: 25X1C
CIA/RR -G
53.145@ Ditte for
* 25X1C
CIA/RR-GH
51. 2857 Ditto For
* 25X1C
CIA/RR-GR
51.3858 Ditto for

% 25X1C
CIA/ER U

-~ h -
Approved For Release 2001/0 §SxwniuhiaRigRE0;00346R000100410001-5
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Far Bogu/Pacifie ~ 1 Febraary 1957

Project  Project | " Date
¥o. Tisle Analynt Reguesder Iniviated Due date Steatus of Work .
61.145%5 Ditte for
25X1C
CIA/AR-GR 25X1A9a
81.1462 E and B - FOIE 23 Jul 3% Cpen ADTIC resesrch. Hoyk {3
25X1C - ﬁ 243 GG/F started 25 Jan 57.
CIA/RR~GR | |
61.1868  Soeic-Geog. - gelf~ 17 bug 55 : Mesorandun prepared _
Factors in initinted surarizing develogment 2
Cell. of Ag. : re this paper. Robubts
in Com. Chlna %0 A/F's criticiom tras
CIA/RR-G 25X1A mitted to Chf¢ with

recommendations fov ‘

sction by AD/RR (speciil

cally net to publish
25X1A peper).

PILPEIE Y

51.2488 Br. Bormeo Self- 3 Dec 56 iaber reviesveld for usc
CIA/RR-GB initinted as M ariicle.
51.1889 Rev. of ¥a Belf~ 3 Dec 56 15 Jan 57 Substentive work i
25X1C inivinted egmg?lem and reaiy for
ﬁfﬁ(’:-
25X1A

T ST B R T T A

Approved For Release 2001/%@60-00346R0001 00410001-5
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=

A d Fesr Enst/Africa - 1 February 1957
Project Project Date )
%o. Title Apelyst R Requester  Initiated Dug Date EBiatus of Work
52,116k E and E USAF Jul 53 Peb 57  Text to Reproduction
Revised . 20 Fovember 56. Maps
23 May 55 25582 and 25355 now in
25X1C 25X1A9a Reproduction.
‘ 139-1)4-0
25X1A
52.1374 Forthern - Self- 7 Oet 55
Afghanisten initiated
CIA/RR-GR
25X1A
52,1391 E and B - APOTH 12 Dee 55 Open ADTIC research.
25X1C CIA/RR-GR
$0.1%03 WIS 27 10 Jan 36 In D/GG review.
Turkey
Ch. I, Sec. 19 25X1A
60.1409 E and E - AFOIN 9 Sep 56 ADTIC research.
1
. 25X1C CIA fRR 0GR
62.1475 oii - © APOIW 4 Oct 56 Open Information particularly
Pipelipe ' difficult to obtain on
Punping 25X1A curreat condition of
Stetions, facilities pertisily
Mid, East 25X1A destroyed in Hov. 556.
CIA/RR~GR Very little informmtion
25X1A nvailadle en-
walting for replies
25X1A to requirements.
60.144k E and B - AFOIN 22 Jun 56 FY 57 ADTIC research.
25X1C ‘

Approved For Release 2001/0W0-00346R0001 00410001-5



Approved For@lease 2001/08/27 : CIA-RNE)MP60-0034 R000100410001-5 |
pest/Africs - L February 1y

Project Project Dase: '
No. Title Avalysl  Reguester Initlated  Due Dabe Status of Hork
60.1470 IS 20 22 0ct 36 ‘Contiribution-dus GG/C
Jordan April 57.
Ch. IX ‘
60.1481 - 256 22 Oct 56 Contrivution due GG/C
July 37.
60.1483 7S 43 22 oet 56 ‘Conteibubion due GG/C
Afghonistaa il 58,
Ch. IX 25X1A9a Aprid. 58

62.16%C¢ E eni B

CIA/RRGR

$2.1h9  0il Enters gelf- 2 Jan 57 Lolayed :
the Algericn- initiasted .
Libyan Scene

. 25X1A

52,1495 E - Self- 2 Jom ST Cpen G committee reviev.
e initiated

25X6
Development

25X1A

o,

25X1A

52.35%02 Bibliogrepby ™D/< 31 Jer 57 6 Feb 57 Work in progress.

of Iafo. on
the Uppar Hile 25X1A

62.1262 oop B o 6 b 57 Dreft completed.
Contribution
to 0CI
Handbook-
Y
G/1-21%

AT S O e S S = RTAT WAL 'S T

Approved For Release 2001W-00346R000100410001-5
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Eastern Burcpe - 1 Februevy 1957

25X1A
Project Project Date
Ho. Title Anslyst  Requester Initisted  Due Date Statug of Work
63.1209 Gdensk Fov 53 Map 13952 in DfGC
Folaond (May 53) To be doue »
City Plan before Plen A. (63,1318
G/s dated Fov 53 25X1A
£3.1316 City Plan 28 Feb 55 Open Request in two pexde mc-
Bucharagt 25X1A ceived Trom
s/8 dated 20 Decent:
56. Plam "A" is for
minimam locetional dalbs
25X1A that D/GC will hapdle.
2BX1A Flez "B" 4 easgami&m;;
the nape » 3 et
20 Dec &5 25X1A tained in
B ccicd 3) Jan 50
25X1A (63.1316). I
given this top prior
25X1A :
53.1322 E apd B USAF 23 May 55 Open Work not started.
25X1C
' CIA/BRR-GR 25X1A
25X1A
£3.1340 Urban Aves 12 May 55
Study Korce,
Albania 25X1A Work resumed
CIA/RR~CR dated on this project, which
18 Apr 55 25X1A gtorted end 1s pow
25X1A aseigned to [N
53.1341  Urban Ares 12 May 59 Delayed. 25X1A
Study '
Sofia,
Bulgeria dabed
CIA/RR-GR 18 &pr 55

Approved For Release 2001/08/27 : £I1A-RDP60-00346R000100410001-5
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Approved For@lease 2001/08/27 : CIA-&BI’GO-OOM R0P0100410001-5
Eastern Burope - 1 Februavy 1957

- Project  Project Date
Ho. Title Analyst Requsater Initiated Due Date SBtatas of Work

63.1342 Urban 12 May 55 Rescurch on town plan
Ares completed and work cub-
Study mitted to D/GC. Mmp
Burgas, dated 25761. Plan A (63.13141
Bulgaria 25X1A 18 Apr 55 has priority over this.
CIA/RR-OR 25X1A
50,1361 Intel. Self- 20 Jul 5%
Reaearch initiateld .
‘ Antarctics s‘
Vi:
- 83.1372 E and B - AFOIN T Sep 55 Feb 57 ADTIC research. To |
? ReproGuction 1C Jamuary
25X1C CIA “(R-343 25X1A
60.1k0k  FIS 23 - 12 Jan 56 Contribution Gue ;
Bulgarie 15 Feb 5%. Due OBX |
Ch. I, Bec. 19 25X1A Mar 57. Rescarch stertix
}
!
43.1438 E amd E APOIH 29 Way 56 Jan 57 In reproduction.
25X1C cm%«aamlae
60.1439
25X1A
60. 1447 Study on P-1b relessed ¢
requester. Draft maps fc¢
25X1A P-3 stil) waiting ectioz

by D/32; draft of text
compieted. Research om
B-1 50% complete.
Resgaxrch on P-10 in eexiy
stages, Work on C-l '
progreasing slowly.,

Approved For Release 2001/82/27 :2CIA-RDP60-00346R000100410001-5
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Approved Foulease 2001/08/27 : CIA-RDP60- 0034U00100410001-5

Enntern Burope - 1 FPebruexy ;@5?

Project Project Date
Fo. Title Analyat Requester Iaitisted Duc Date Status of Work
63.1493 Se1f- Dec 56 Jan 57  In cditing stege.
intciated Being revised per
suggestions by Divislon
. (M Reviev Cosmittes.
25X1C
CIA/RR-Gi 25X1A
63.1500 Info. om 30 Jan 57 FNeer campletion.
Oder-Nelase
Bridges

11 Jan 57

Approved For Release 2001/0%“0-00346R0001 00410001-5



Approved For@lease 2001%0-0034(‘R0;01 00410001-5

- 1 February 1957

Project  Project v ' Date
Fo. Title Agalyst = Reguester Initiated ' Due Date Stetus of Hork o
&h.2022 GG/s 8t/1/r Rencsiveted Ho conmtribusions were
staf! made during the monia.
25X1C '
252 en25X1C.
65,2158 R end B - AFOQIE Jul 53 Open
Reviged
25X1C 25X1A9a 23 Mar 55
25X1C Mep 135G,
Scwe work doane during
25X1A JROUETY . :
64.1320 The Soviet Belf- 16 Mer 55 Jen 57  To Reproduchion 28 Hev.
- Ayvetie inidiated Revised ‘ Maps ok. Supplementzy;
CYA/RR-G=15 2h Moy 55 gources to Reproductior
25X1A 29 Jea. -
54.1334% Urban Avex 12 May 55 Open To Heproduction.
Study .
Tomsk
CIA/RR-0R -1kh doted
18 Apr 55
68,1357 Volga-Urals ¥/P/RR 9 Jun 55 Fed 57 The stuwdy woe received
Regilons from Ch/0 end puggesbicy
CIA/RR-G-16 vere revieved end scted
25X1A upen. Stuly novw awaliis
the completion of the
addizional meps.
€0.138L  Area Stast ¢TR 9 ¥ov 95  Opea |
: Traini
Courses G/S 25X1A
§0.1k19 Current - & /TR /AR 16 Apr 56  Open
USSR ,
RR Map
and brief 25X1A9a
report -

Approved For Release 2001IOWGO-OO346ROOO1‘OO410001-5
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\ >4 USSR - 1 Pebruary 1957

Troject  Projeet Date

Ho. Title Analyat = Reguesier Initigtad Dus Date Status of Work )

oh.1430  Msgadanshave - Belf- 1 Mey 5¢  COpen Study in abeysnce.
Oblagt® - initiated Map 25369 (eleo used
4 Geog. with G/I-152) '
Burvey 25X1A9a
CIA/RR-G

6b.1837  Terz.-Adm Bell- 28 Mey 56 Open To revise GR-63.
Div. of initiated Ressarch completed and
TEBR conzultation with OCR
CIA/RR-GR 25X1A machine section re

formnt held duriag ‘
Deeezbeor. Inclusion of
other dalte now belng

conaidered.,
25X1A
: G/3
50,1407 25X1A Work in progress om
Areas BA-), SRl and
ER'E-
Sh.1%63  trban 26 Jul % Open
Area Study
Stalingrad 25X1A
CIA/RR-GR  ,5yqa
64,1886  Geog. Self- 20 Hov %5 Mar ST In progress.
Annlysis, initiated
: Foveys Zesmlys ' :
Cﬂ‘z/m:’{“ﬂ' 25X1A
54,1887 EBoril'sk - 8elf- 10 Dec 48 1 Apr 57 In progrese.
: Urban Stuldy inldiated
CIiL/RR-G
6l . 1097 A1l @ac 28 Janm 57 Mer 57 Researsh begun.
25X1A2¢g members

Approved For Release 2001/08/27 : 381 A"-RDP60-00346R000100410001-5
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Approved Fo@lease 2001/08/27 : CIA-RDP60-0034®00100410001-5

Wastern Bwrope - 1 Pebruary 57

P#ojeet Project . Date
En. Title Apalyst = Requester Iniviated  Due Date Statug of Vork
65,1282 E and E AFOIN 8 wov Sb In :E:gmmgg.,ﬁ Maps
Revised 25508, 25556, 23611.
25X1C 25X1A9 , 2 :
. mm -GR @ 23 Moy 55
65136 gemz [ o 23 ey 55 Work started in OCLovds .
25X1C CIA/RR-GE 25X1A
50.1h05 WIS 5 _ 10 Jen 56 Contzibution due
Belgiuwa 25X1A 13 ¥er 57. Due OBI
Ck. I, 8ec. 19 Apr 57.
50.1406 - JIB 3 - 25X1A 10 Jen 56 Contributicn due
France 15 A 57. Due OBI
Ce. I, Sec. 12 May 57.
20,3433 Eexd B _ AFOIN 16 Mey 36 In sbaysnce in favor
: £ 60.1847.
25X1C C18/RR-CR 25X1A of G0.1MhT
50,1847 Phase II GR-102 sent to
‘ requester. Date for tho
25X1A9 C (R 1:250,000 ovarlcys nas ’
‘ a been compiled by suthon .
D/GC hes indiceied draf
ing will begin in & wes::
or two. The initisl
draft of text ic mearin
25X1A completion.
50.1480 KIS 15 - 22 Oet 56 Contribution due GG/C
Svitserlond May ST.
Ch. IX
23 v .
- 25%6 oot 56 Contribution dus GG/C

00,1584

June =8,

Approved For Release 2001%60-00346R0001 00410001-5



Approved For@lease 2001/08/27 : CIA-RDP60-0034®00100410001-5
Weptarn Hemigphere - 1 Pebrusry 1957

Project Project Date ;
Ho. Title Analyst Requester Initiated Due Date 8Status of Hork i
66.1185 RR Het - Selt- Sep 53 Mep 13686 (3 pscts). |
off Lt. initiated In final re-drafiing
Au. {msp) in D/GC. Proof coplew
willi be sent w field
25X1A9a for checking. ‘
Ccaference for which
meps being prepared nur
scheduled fopr swmmer 7.
25X1A ‘
b
66.1186 Survey i Selfe Sep 53 In progress.
of No. Am. initiated
Arctic end
Sub Aretic
Research G/8 25X1A
66.1257 Status of - Inter-Am, 25 May Sb Revigion of Map 10165,
- Bounderios Geodetic Project nesyring compls-
Bet. L. Am. Survey tion. To be sccompauiei
Conntrice Lisigon by ropors, which is beis
55.131  Clarifi- - ot 10 P 5% Conmtinning
eation of
iz. Am.
Boundery
Problems
o/B 25X1A
56,1870  Assesement . - Selr- 2 oot 56 Open Resszreh to be completsr.
of Petro. initinted in Februery.
Potential
in Lt. Am.
CIA/RR-G
50,1478  EIS 90 22 0es 56 Contribution due GG/C
Argention Pebruszy 5T,
Ch. IX
£0.1482 EIS 77 22 oet 35 Contribution due GG/C
Pansma Septazder 57.
Ch. IX

Approved For Release 2001/08/27": &AE— w-00346R000100410001-5



Approved Fo@lease 2001/08/27 : CIA-RDP60-0034QOO100410001-5 ~

, . HI& Cooxdineiicn Staff - 1 Febiuvery 1957

Project  Project Coords-  Date Qontributicn - .

o, .. Title ‘potor - Imltinbed  Due CIA- Zug 081 Remarks

60.139% mIs 124 . - 13 Dec 55 15 Sep 56 var 57 AlLl materials on hend. :

Fialaond ' }

Ch. IX ‘ 25X1A%a '

i . 25X1A J

50.1395 Wis 27 - 13 Dec %5 15 Oet 56 bpr 57 All materials received g

Turkey except AMS and MGB :

Ch. IX , graphics.

50.1396 WIS k1B - 13 Dec 55 @7 Nov 56 Jun 57  All meterial on bawd
8. Kores ' excapt AME and MGB tesi
Ce. IX 25X1A and graphics and ACIC
’ graphics.

50.1577 . NIs hiaM 22 O0ct 35  Jan 57 Jul 57  Textual meteriel Zrom
Ho. Korea ACIC, AWB, CIA; aad
Ch. 1IX 8CIA rgceived.

aas AL T

50.1476  NIS 90 ' 22 Oct 56  Feb 57 Sep 5T
Argentling '
Ch. TX

50.31479 wis oM 22 Oct 56  April 57 oct 57
Jordsn _
Ch. IX

50.:k80 WIS 15 22 0st 56  May 5T flov 57
Switreriand
ch. IX

503861 - 22 00t 55 July 57 dun 58
25X6

Ch. IX

Approved For Release 2001/02‘3; .i &E-EBPGQ-QQMGROOM00410001-5



Approved Fo@lease 2001/08/27 : CIA-RDP60-0034§R000100410001-5

. NiS Courdipation Steff - 1 February 1057
Project Prooject Coordl- Bate - Comtribution
Ho. __Title . sator Ipvitioted  Due CIA Due OBI _____Remorks
- 60.1882  NIS TT 22 Oct 55 Sep 57 Mar S8
" Cha. IX
60.1483 WIS 3b 22 Oct %6 Fov 97 Apr 58 |
Afghanistan
Ch. I¥
60.1484 b5
1 - 256 22 Qg% 56 Jen 58 June 58
Ch. IX '

Approved For Release 2001/W-00346R0001 00410001-5
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Approved FohBglease 2001/08/27 : C

SRDP60-00344g#00100410001-5
HIS Coordination Staff « 1 February 1§57

k. I, Sec.

> Project Cooréi-  Date Coatribution .

. Title netor Initinted e CIA Due 0BT Razarks

50,1403 IS 27 B 055 150057 Feb 57 ALL contributions
Torkey recelved eucept AME,
Ch. I, Bec. 1% 25X1A9a HEB, aud CIA. :

50.3140h  HI8 23 10 Jan 55 15 Fob 57 Mar 57  AWS comtribubica

: Bulgaris recgived,
Ch. I, Sec. 12

50.180% WIS 5 10 Jen 55 13 Mar 57  Apr 5T
Belgium
Ch. I, Sec. 19

50106 I8 3 10 Jan %6 15 Apr 57 Moy 57
' Frange i

Approved For Release 2001/08/27 L CIA-RDP60-00346R000100410001-5
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Approved Fog Belease 2001/%&60-0034@00100410001-5

Btaff on Sov. ¥ep. Intel. - 1 February 19%

=k
Project Project Date ~
Ho. Title Apalyst Reguegsier Initiated Due Date Status of Work
69.903 ' ER~6, 1
- 2, 1L
Contract 25X1A5a1 yet %o be pﬁglﬁgeéf
69.1189 Intel. Col. Self- Oct 53
Menuzl in initinted
Geodesy,
Photograum.,
and Cariog.
CIA/RR-CR 25X1A9a
69.1279 Sstellite - Belf- 29 Hov Sk Iin
PrOETEE.
Geodetic initiated
Activivy
since Soiia
Conference
69.1323 Critique, 8glf- 30 ¥ar 55  Open Consultant is reviewing.
Molodenckiy's initiated
"Basic Prob.
of Gecd.
Gravimetyy" 25X1A
€0.1361 Intel. Seli- 20 Jul 55 Continuing
Resesarch initisted
Antarctice 25X1A
69.1362 Intel. Self- 20 Jul 55 Continuing
Ressarch initinted o 1952
16Y (s8/FI and
O8] lmter
25X1A requested)
- 69.1415 Coatrib. - #IC via 15 Mar 56
' (goodesy
cartog., congul-~ 25X1A
gravimetey) tants
to HIE 11-%-56
CIA/RR-GR

Approved For Release 2001/08/271ECHA-RDP60-00346R000100410001-5
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